
Daily Report – Pitney Court 6/18/07 
 
 
Excavation continues in areas CF132 and CF146 
25 loads of soil offsite to CID biopile 
2 loads of wood (RR ties) offsite to Countryside Landfill 
  
Backfilling continues in areas CF090, CF091, CF092, CF104, and CF105  
24 loads of CA-6 delivered placed and compacted 
  
Visitors: Lisa Graczyk (Dynamac), Shel McGee (USEPA START), and Rex Moore (BMcD 
H&S) 
 







Daily Report – Pitney Court 6/19/07 
 
Excavation completed in areas CF132 and CF146 
35 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF090, CF091, CF092, CF104 and CF105 
19 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitor: Rex Moore (BMcD H&S) 







Daily Report – Pitney Court 6/20/07 
 
Excavation started in areas CF131 and CF145 
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF134 and CF148 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected confirmation soil samples PCS-CF132-001 and PCS-CF148-001 
 
WT Land Surveying on site for weekly survey. 
 
Visitors: Mike Swieca (BMcD), Marcella Bodie (EDI – USEPA Contractor) 







Daily Report – Pitney Court 6/21/07 
 
Excavation started in areas CF131 and CF145 
51 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF133, CF134, CF147 and CF148 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Naren Prasad, Chris Szela, and Tim Prendiville (USEPA) 







Daily Report – Pitney Court 6/22/07 
 
Excavation completed in areas CF131 and CF145 
30 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF133, CF134, CF147 and CF148 
18 loads of CA-6 backfill material delivered, placed and compacted 
 
Helm Electric on-site to change out electrical outlet at air station 6 
 
Visitors: Amy Hanrahan (BMcD), and Mark Franklin (IL Mining) 
 







Daily Report – Pitney Court 6/25/07 
 
Excavation started in areas CF130 and CF144 
37 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF133, CF134, CF147 and CF148 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF 134 and CF148 at 5 feet 
bgs and CF133 and CF147 at 7 feet bgs, all tests passed. 
 
Visitors: Bal Berena (BMcD) 
 







Daily Report – Pitney Court 6/26/07 
 
Excavation continued in areas CF130 and CF144 
34 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF133, CF134, CF147 and CF148 
19 loads of screening backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-CF131-001 and PCS-CF145-001  
Split samples collected by USEPA START Contractor (Weston) 
 
Visitors: Ben Maradkel (USEPA START Contractor – Weston) 
 







Daily Report – Pitney Court 6/27/07 
 
Excavation continued in areas CF130 and CF144 
36 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF132 and CF146 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
 
Visitors: Chris Szela (Peoples Gas) 
 







Daily Report – Pitney Court 6/28/07 
 
Excavation completed in areas CF130 and CF144, and started in area CF117 
33 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF132 and CF146 
22 loads of CA-6 backfill material delivered, placed and compacted 
 
 
Visitors: Steve Matuszak (Peoples Gas), Melissa Parungao (BMcD) 
 







Daily Report – Pitney Court 6/29/07 
 
Excavation continued in area CF117 
28 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF132 and CF146 
19 loads of screening backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-CF130-001 and PCS-CF144-001.  USEAP START 
Contractor collected split samples. 
 
 
Visitors: Margaret Kelley (BMcD), Joan Gonzalez (BMcD), Amy Hanrahan (BMcD), Ben 
Maradkel (USEPA START – Weston) 
 







Daily Report – Pitney Court 7/02/07 
 
Excavation continued in areas CF116 and CF117 
29 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF132, CF133, CF146 and CF147 
21 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD), Bal Berena (BMcD) 
 







Daily Report – Pitney Court 7/03/07 
 
Excavation continued in areas CF116  
35 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF132, CF133, CF146 and CF147 
23 loads of screening backfill material delivered, placed and compacted 
 
WT Land surveying on site for weekly survey. 
 
Great Lakes Soil Testing on site to conduct compaction testing in areas CF133, CF134, 
CF147, and CF148 – all passed 
 
Visitors: Jeff Pope (BMcD) 
 







Daily Report – Pitney Court 7/05/07 
 
Excavation continued in areas CF116  
45 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF130, CF131, CF144 and CF145 
18 loads of CA-6 backfill material delivered, placed and compacted 
3 loads of CA-7 backfill material delivered 
3 loads of CA-1 backfill material delivered 
 
Visitors: Marcella Bondie (EDI-USEPA START contractor) 
 







Daily Report – Pitney Court 7/06/07 
 
Excavation started in area CF102 and completed in area CF116  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF130, CF131, CF144 and CF145 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Mike Swieca, Amy Hanrahan, Ed Wiese, Margaret Kelley, Chris Wilcox 
(BMcD),  and Naren Prasad (Peoples Gas) 







Daily Report – Pitney Court 7/09/07 
 
Excavation continued in area CF102  
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF130, CF131, CF144 and CF145 
19 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected post-excavation soil samples PCS-CF117-001 (10'), CF116 (10'), and CF103 (10') 
split samples collected by USEPA START subcontractor (EDI) 
 
Visitors: Marcella Bondie (EDI – USEPA START Contractor), Rex Moore (BMcD) and Tom Cook 
(RW Collins) 
 







Daily Report – Pitney Court 7/10/07 
 
Excavation continued in area CF102 and CF143 
34 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF130, CF131, CF144 and CF145 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes on site for compaction testing in areas CF131, CF132, CF145and CF146 – all 
passed 
 
Helm Electric on site to recharge air conditioning units in air logics stations 
 
Visitors: Amy Hanrahan (BMcD)  
 







Daily Report – Pitney Court 7/11/07 
 
Excavation continued in area CF143 
21 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF130, CF131, CF144 and CF145 
20 loads of screening backfill material delivered, placed and compacted 
 
WT Surveying on site for weekly survey  
 
Visitors: none 
 







Daily Report – Pitney Court 7/12/07 
 
Excavation continued in area CF143 
32 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF131 and CF145 
21 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF130, CF131, CF144 and 
CF145 – all passed 
 
Helm Electric onsite to repair electrical conduit  
 
Visitors: Amy Hanrahan 
 







Daily Report – Pitney Court 7/13/07 
 
Excavation completed in area CF143 and started area in CF129 
32 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF131 and CF145 
21 loads of CA-6 backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF130, CF131, CF144 and 
CF145 – all passed 
 
Helm Electric onsite to repair electrical conduit  
 
Visitors: Marcella Bondie (EDI – USEPA START Contractor) and Jose Lanza (CDOT) 
 







Daily Report – Pitney Court 7/16/07 
 
Excavation continues in areas CF143 and CF129 
28 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116 and CF117 
20 loads of screening backfill material delivered, placed and compacted 
 
Helm Electric onsite to repair electrical conduit  
 
Visitors: None 
 







Daily Report – Pitney Court 7/17/07 
 
Excavation continues in areas CF143 and CF129 
32 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116 and CF117 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil testing on site for compaction testing in areas CF116, CF117, CF131, and 
CF145 – all passed 
 
Visitors: None 
 







Daily Report – Pitney Court 7/18/07 
 
Excavation continues in areas CF143 and CF129 
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116 and CF117 
20 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Amy Hanrahan (BMcD), Tom Cook (RW Collins) 
 







Daily Report – Pitney Court 7/19/07 
 
Excavation continues in areas CF115 and CF129 
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116 and CF117 
10 loads of screening backfill material delivered, placed and compacted 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 







Daily Report – Pitney Court 7/20/07 
 
Excavation continues in areas CF115 and CF129 
25 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-CF129-001 and PCS-CF143-001 
 
Backfilling continues in areas CF103, CF116 and CF117 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lake Soil Testing on site for compaction testing in areas CF116, CF117, CF130, 
CF131, CF144 and CF145 – all passed 
 
Helm Electric on site for Station 4 
 
Visitors: Steve Matuszak (Peoples Gas), Marcella Bondie (EDI – USEPA START 
Contractor) and Amy Hanrahan (BMcD) 
 







Daily Report – Pitney Court 7/23/07 
 
Excavation continues in areas CF115  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116, CF117, CF130, and CF144 
20 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 







Daily Report – Pitney Court 7/24/07 
 
Excavation continues in areas CF101 and CF115  
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF103, CF116, CF117, CF129, CF130, CF143 and CF144 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Bal Berena (BMcD) 
 







Daily Report – Pitney Court 7/25/07 
 
Excavation continues in areas CF101 and CF115  
36 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF129 and CF143 
13 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey. 
 
Helm Electric on site for conduit repair 
 
Visitors: Margaret Kelley (BMcD), Chris Szela (Peoples Gas), Steve Matuszak (Peoples Gas), 
and Connie Lawniczak (Intergrys) 
 







Daily Report – Pitney Court 7/26/07 
 
Excavation continues in areas CF101 and CF115  
32 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF129 and CF143 
3 loads of screening backfill material delivered, placed and compacted 
9 loads of CA-6 backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing. 
 
Visitors: None 
 







Daily Report – Pitney Court 7/27/07 
 
Excavation continues in areas CF101 and CF115  
32 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF129 and CF143 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 







Daily Report – Pitney Court 7/30/07 
 
Excavation continues in areas CF101 and CF115  
31 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF129 and CF143 
20 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Chris Szela (PGL), with representatives from IEPA (for HRS scoring); Ken Corhill, 
Dave Reed, Tony Wasilewski, and Jerry Willman. 
 









Daily Report – Pitney Court 7/31/07 
 
Excavation completed in areas CF101 and CF115.  Excavation started in area CF142.  
29 loads of soil offsite to CID biopile 
 
4 loads of water offsite to Orteck. 
 
Backfilling continues in areas CF129 and CF143 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lake Soil testing on site for compaction testing in areas CF129, CF130 and CF143 -  
All passed 
 
Collected confirmation soil samples PCS-CF101-001, PCS-CF102-001 and PCS-CF115-001.  
USEPA conducted oversight for sample collection, no split samples. 
 
Visitors: Marcella Bondie (EDI), Bal Berena (BMcD), Tom Cook (RW Collins) 
 







Daily Report – Pitney Court 8/1/07 
 
Excavation continued in area CF142.  
29 loads of soil offsite to CID biopile 
 
3 loads of water offsite to Orteck. 
 
Backfilling continues in areas CF129 and CF143 
20 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey. 
 
Visitors: Marcella Bondie (EDI), Margaret Kelley (BMcD), Amy Hanrahan (BMcD), David 
Kreider (Bluegrass) 
 







Daily Report – Pitney Court 8/1/07 
 
Excavation continued in area CF142.  
21 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102 and CF115 
9 loads of CA-6 backfill material delivered, placed and compacted 
3 loads of CA-7 backfill material delivered 
3 loads of 3” stone backfill material delivered 
 
Visitors: None 
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Daily Report – Pitney Court 8/3/07 
 
Excavation continued in areas CF128 and CF142.  
29 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102 and CF115 
10 loads of CA-6 backfill material delivered, placed and compacted 
10 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Tom Cook (RW Collins) 
 







Daily Report – Pitney Court 8/6/07 
 
Excavation continued in areas CF128.  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102 and CF115 
8 loads of CA-6 backfill material delivered, placed and compacted 
12 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 







Daily Report – Pitney Court 8/7/07 
 
Excavation continued in areas CF128.  
33 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102, CF115 and CF116 
10 loads of CA-6 backfill material delivered, placed and compacted 
10 loads of screening backfill material delivered, placed and compacted 
 
Great Lake Soil Testing on site for compaction testing in areas CF101, CF102, CF115, and 
CF116, all passed 
 
Visitors: None 
 







Daily Report – Pitney Court 8/8/07 
 
Excavation continued in areas CF128 and CF141  
28 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102, CF115 and CF116 
20 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly site survey 
 
Visitors: None 
 







Daily Report – Pitney Court 8/9/07 
 
Excavation continued in area CF141  
23 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102, CF115 and CF116 
20 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF101, CF102, CF115 and 
CF116 – all passed 
 
Visitors: Justin Lorand (RW Collins H&S), Tom Cook (USEPA) and Marcella Bondie (EDI). 
 
 







Daily Report – Pitney Court 8/10/07 
 
Excavation continued in area CF140 and CF141 
21 loads of soil offsite to CID biopile 
4 loads of concrete offsite to Countryside 
 
Backfilling continues in areas CF101, CF102, CF115 and CF116 
21 loads of screening backfill material delivered, placed and compacted 
3 loads of CA-7 backfill material delivered 
3 loads of CA-1 backfill material delivered 
 
Collected confirmation soil samples PCS-CF128-001 (split sample collected) and PCS-
CF142-001 
 
Visitors: Marcella Bondie (EDI). 
 
 







Daily Report – Pitney Court 8/13/07 
 
Excavation continued in area CF140 and CF141  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF101, CF102, CF115 and CF116 
19 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 







Daily Report – Pitney Court 8/14/07 
 
Excavation continued in area CF127 and CF141  
23 loads of soil offsite to CID biopile 
4 loads of concrete offsite to Countryside Landfill 
 
Backfilling continues in areas CF101, CF102, CF115, CF116, CF128 and CF142 
20 loads of CA-6 backfill material delivered, placed and compacted 
2 loads of woodchips delivered 
 
 
Visitors: Tom Cook (RW Collins) 
 
 







Daily Report – Pitney Court 8/15/07 
 
Excavation continued in area CF127  
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF128 and CF142 
21 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 







Daily Report – Pitney Court 8/16/07 
 
Excavation continued in area CF127  
25 loads of soil offsite to CID biopile 
6 loads of concrete offsite to Countryside Landfill 
 
Backfilling continues in areas CF128 and CF142 
18 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 
 







Daily Report – Pitney Court 8/17/07 
 
Excavation continued in areas CF127 and CF140  
30 loads of soil offsite to CID biopile 
6 loads of concrete offsite to Countryside Landfill 
 
Backfilling continues in areas CF101 and CF115 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected confirmation soil samples PCS-CF127-001 and PCS-CF140-001 
 
Great Lakes soil testing on site for compaction testing in areas CF101, CF115, CF128 and CF142 
– all passed 
 
 
Visitors:  
Thatcher Engineer crew of 7 to disassemble crane, Marcella Bondie (EDI), Lisa Grayzlk 
(Dynamac), Steve Matuszak, Chris Szela and Naren Prasad (PGL), Larry Milner (BMcD), and Jose 
Lanza (CDOT) 
 
 
 









Daily Report – Pitney Court 8/20/07 
 
Excavation continued in area CF140  
23 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF115, CF116, CF128 and CF142 
18 loads of CA-6 backfill material delivered, placed and compacted 
2 loads of screening backfill material delivered placed and compacted 
 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 8/21/07 
 
Excavation continued in area CF140  
23 loads of soil offsite to CID biopile 
 
1 load of woodchips delivered 
 
Backfilling continues in areas CF127 and CF141 
21 loads of CA-6 backfill material delivered, placed and compacted 
3 loads of CA-7 backfill material delivered and placed 
3 loads of CA-1 backfill material delivered and placed 
 
 
Visitors: Bal Berena (BMcD) and Mike Swieca (BMcD) 
 
 
 







Daily Report – Pitney Court 8/22/07 
 
Excavation continued in areas CF139 and CF140  
27 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF127 and CF141 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 8/23/07 
 
Excavation continued in areas CF139 and CF140  
22 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF127 and CF141 
17 loads of CA-6 backfill material delivered, placed and compacted 
2 loads of screening backfill material delivered, placed and compacted 
 
Great Lake Soil testing on site for compaction testing in areas CF127, CF128, CF141 and CF142 – 
all passed 
 
 
Visitors: Marcella Bodine (EDI), Tom Cook (RW Collins) and Amy Hanrahan (BMcD) 
 
 
 
 







Daily Report – Pitney Court 8/24/07 
 
Excavation continued in areas CF125, CF126, CF139 and CF140  
25 loads of soil offsite to CID biopile 
 
3 loads of water offsite to ORTEK. (16,800 gallons) 
 
Backfilling continues in areas CF127 and CF141 
21 loads of CA-6 backfill material delivered, placed and compacted 
 
Helm Electric on site – repair to airlogics station 4 
 
Visitors: Mike Swieca (BMcD) 
 
 
 
 







Daily Report – Pitney Court 8/27/07 
 
Excavation continued in areas CF125 and CF126 
25 loads of soil offsite to CID biopile 
 
5 loads of water offsite to ORTEK. (27,600 gallons) 
 
Backfilling continues in areas CF127 and CF141 
12 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 
 







Daily Report – Pitney Court 8/28/07 
 
Excavation continued in areas CF125 and CF126 
21 loads of soil offsite to CID biopile 
 
5 loads of water offsite to ORTEK. (27,800 gallons) 
 
Backfilling continues in areas CF127 and CF141 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Mike Swieca (BMcD) 
 
 
 
 







Daily Report – Pitney Court 8/29/07 
 
Excavation continued in areas CF125, CF126 and CF139 
33 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF127 and CF141 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Amy Hanrahan (BMcD), Marcella Bondie (EDI), Tom Cook (RW Collins) 
 
 
 
 







Daily Report – Pitney Court 8/30/07 
 
Excavation continued in areas CF125 and CF126 
26 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF127 and CF141 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected confirmation soil samples PCS-CF126-001, PCS-CF139-001 and PCS-CF140-001 
 
Visitors: Marcella Bondie (EDI) and Jason Schrader (Patten) to service RW Collins equipment 
 
 
 
 







Daily Report – Pitney Court 8/31/07 
 
Excavation continued in areas CF125  
26 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF127 and CF141 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 
 







Daily Report – Pitney Court 9/4/07 
 
Excavation continued in areas CF125  
10 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF126, CF139 and CF140 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 
 







Daily Report – Pitney Court 9/5/07 
 
Excavation continued in areas CF111 and CF114  
28 loads of soil offsite to CID biopile 
 
3 loads of water offsite to CID (17,100 gallons)  
1 load of water offsite to ORTEK (5,200 gallons) 
  
Collected Confirmation soil sample PCS-CF125-001 with USEPA oversight 
 
Backfilling continues in areas CF126, CF139 and CF140 
10 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI), Bal Berena (BMcD) 
 
 
 
 







Daily Report – Pitney Court 9/6/07 
 
Excavation continued in areas CF111 and CF114  
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF126, CF139 and CF140 
10 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Steve Matuszak (PGL), Chris Szela (PGL), and Jeff Pope (BMcD) 
 
 
 







Daily Report – Pitney Court 9/7/07 
 
Excavation continued in area CF114  
24 loads of soil offsite to CID biopile 
 
Great Lake Soil testing on site for compaction testing in areas CF126, CF139 and CF140 : all 
passed 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 







Daily Report – Pitney Court 9/10/07 
 
Excavation continued in areas CF113 & CF114  
30 loads of soil offsite to CID biopile 
 
2 loads (11,000 gallons) of water offsite to CID 
 
1 load (5,500 gallons) of water offsite to Orteck 
 
Backfilling continues in areas CF139 and CF140 
13 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/11/07 
 
Excavation continued in areas CF112, CF113 & CF125 
31 loads of soil offsite to CID biopile 
 
1 load (5,700 gallons) of water offsite to CID 
 
Collected soil confirmation samples PCS-CF113-001, PCS-CF114-001 and PCS-CF125-002, EDI 
observed sample collection 
 
Backfilling continues in areas CF139 and CF140 
10 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/12/07 
 
Excavation continued in area CF112 
39 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF139 and CF140 
10 loads of CA-6 backfill material delivered, placed and compacted 
3 loads of CA-7 delivered 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Naren Prasad (PGL), Chris Szela (PGL) and Bal Berena (BMcD) 
 
 
 







Daily Report – Pitney Court 9/13/07 
 
Excavation continued in area CF112 
31 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF139 and CF140 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Justin Loran (RW Collins) 
 
 
 







Daily Report – Pitney Court 9/14/07 
 
Excavation continued in areas CF111 and CF112 
34 loads of soil offsite to CID biopile 
 
Collected confirmation samples PCS-SW125-001 and PCS-EW125-001, EDI observed sample 
collection and split sample PCS-SW125-001 
 
Backfilling continues in areas CF113 and CF114 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD) and Marcella Bondie (EDI) 
 
 
 







Daily Report – Pitney Court 9/17/07 
 
Excavation continued in areas CF111 and CF112 
36 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF113 and CF114 
9 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Tom Cook (RW Collins) 
 
 
 







Daily Report – Pitney Court 9/18/07 
 
Excavation continued in area CF111  
36 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF113 and CF114 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/19/07 
 
Excavation continued in areas CF097 and CF111  
25 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-CF111-001 and PCS-CF112-001, EDI obsereved sample 
collection 
 
Backfilling continues in areas CF113, CF114 and CF126 
10 loads of screening backfill material delivered, placed and compacted 
 
Great lakes soil testing on site for compaction testing - conducted in areas CF113, CF114, CF126, 
CF127and  CF128 -  all passed 
 
WT Land Surveying on site for weekly survery 
 
Visitors: Marcella Bondie (EDI) and Bal Berena (BMcD) 
 
 
 







Daily Report – Pitney Court 9/20/07 
 
Excavation continued in area CF097  
22 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF113, CF114 and CF126 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/21/07 
 
Excavation continued in area CF097  
29 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF125 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD), Mike Swieca (BMcD), and Margaret Kelley (BMcD) 
 
 
 







Daily Report – Pitney Court 9/24/07 
 
Excavation continued in area CF097  
20 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, and CF125 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Jose Lanza (Chicago DOT) 
 
 
 







Daily Report – Pitney Court 9/25/07 
 
Excavation continued in areas CF083 and CF097  
19 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, and CF125 
10 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil testing on site for compaction testing in areas CF111 and CF112 – all passed 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/26/07 
 
Excavation continued in area CF083  
15 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, and CF125 
10 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/27/07 
 
Excavation continued in areas CF083 and CF097  
29 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, CF125, CF126 and CF127 
10 loads of screening backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 9/28/07 
 
Excavation continued in areas CF083 and CF097  
15 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-CF083-001, PCSCF097-001, and PCS-NW097-001 (EDI 
observed sample collection only) 
 
Backfilling continues in areas CF111, CF112, CF125, CF126 and CF127 
10 loads of screening backfill material delivered, placed and compacted 
2 loads of CA-7 backfill material delivered 
5 loads of CA-1 backfill material delivered 
 
Visitors: Marcella Bondie (EDI), Steve Matuszak (PGL), Larry Milner (BMcD), and Amy 
Hanrahan (BMcD) 
 
 
 







Daily Report – Pitney Court 10/01/07 
 
Excavation continued in areas CF083 and CF097  
29 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, CF125, CF126 and CF127 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None  
 
 
 







Daily Report – Pitney Court 10/02/07 
 
Excavation continued in areas CF083 and CF097  
23 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, CF125, CF126 and CF127 
15 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None  
 
 
 







Daily Report – Pitney Court 10/03/07 
 
Excavation continued in areas CF084 and CF098  
20 loads of soil offsite to CID biopile 
 
WT Land surveying on site for weekly survey 
 
Backfilling continues in areas CF111, CF112, CF113 and CF125 
15 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Marcella Bondie (EDI) and Thomas Cook (USEPA Region 5)  
 
 
 







Daily Report – Pitney Court 10/04/07 
 
Excavation continued in areas CF084 and CF098  
14 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111, CF112, CF113 and CF125 
15 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF111, CF112, CF113 and CF125 
– all passed 
 
Visitors: None 
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Daily Report – Pitney Court 10/05/07 
 
Excavation continued in areas CF084 and CF098  
19 loads of soil offsite to CID biopile 
 
2 loads (11,000 gallons) of water off site to CID 
 
Backfilling continues in areas CF125, CF126 and CF127 
15 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Naren Prasad (Peoples Gas) and Chris Szela (Peoples Gas) 
 
 
 







Daily Report – Pitney Court 10/08/07 
 
Excavation continued in areas CF084 and CF098  
24 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF125, CF126 and CF127 
15 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 10/09/07 
 
Excavation continued in areas CF084 and CF098  
21 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111 and CF112 
10 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Mike Swieca (BMcD) 
 
 
 







Daily Report – Pitney Court 10/10/07 
 
Excavation continued in areas CF098, CF099 and CF100  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111 and CF112 
10 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 10/11/07 
 
Excavation continued in areas CF098, CF099 and CF100  
25 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111 and CF112 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD) and Justin Lorand (RW Collins H&S) 
 
 
 







Daily Report – Pitney Court 10/12/07 
 
Excavation continued in areas CF098, CF099 and CF100  
20 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF111 and CF112 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 10/15/07 
 
Excavation continued in areas CF099 and CF100  
30 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF097, CF111 and CF112 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Dan Gocheski (Helm Electric) 
 
 
 







Daily Report – Pitney Court 10/16/07 
 
Excavation continued in areas CF098, CF099 and CF100  
30 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 







Daily Report – Pitney Court 10/16/07 (Revised) 
 
Excavation continued in areas CF098, CF099 and CF100  
30 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-CF098-001, PCS-CF099-001, PCS-SW080-001 and PCS-
SW079-001.  EDI split sample SW080-001 
 
Visitors: Marcella Bondie (EDI) 
 
 
 







Daily Report – Pitney Court 10/17/07 
 
Excavation continued in areas CF099 and CF100 and around perimeter at CF139 
20 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097 
12 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-CF100-001, PCS-SW078-001, PCS-SW139-001 and PCS-
SW139-002, EDI observed sample collection 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI) 
 
 
 







Daily Report – Pitney Court 10/18/07 
 
Excavation continued around perimeter at CF139 and CF140 
24 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097 and CF139 
21 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-SW140-001 and PCS-SW140-002 
 
Helm Electric on site to re-route electric 
 
Visitors: Lois Linderman and Gerry (Fence Builders) 
 
 
 







Daily Report – Pitney Court 10/19/07 
 
Excavation continued around perimeter at CF140 and CF141 
24 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099 and CF140 
15 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-SW141-001 and PCS-SW141-002 
 
Helm Electric on site to re-route electric 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 







Daily Report – Pitney Court 10/22/07 
 
Excavation continued around perimeter at CF141 and CF142 
27 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, CF141 and CF142 
13 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-SW142-001 and PCS-SW14-002, EDI collected split 
samples 
 
Helm Electric on site to re-route electric 
 
Visitors: Marcella Bondie (EDI) 
 
 
 







Daily Report – Pitney Court 10/23/07 
 
Excavation continued around perimeter at CF143  
17 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, and CF142 
9 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Naren Prasad (Peoples Gas) and Jose Lanza (Chicago DOT) 
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STATION SITE POSITIONS Nm%% 
I -Along the Chtcago R~ver in Northwest section of site 1) Wind direction is recorded as the direction from vhch the mnd 3s blomng. 6) Conedive Actions are as follows: 
2 - Along Pitney Court Northeast of Station 1 2) I% chromatogre& (GCs) calibrated Lo 0.5 ppm benzene @. A. Rs-sample air and obtain readings below action levels 
3 - Along Pitney Court Southeast of Station 2 3) Dust monitors calibrated prior Lo project and span-checked druly against B Contact construction manager. 
4 - Along 3lst Street an internal standard. C Slowed down Site act~vities. 
5 - Along Benson Street 4) Detecied concentrations below the yellow light action levels are not shown above D. UseDust control measures (eg water truck). 
6 -Along the South border of the site, South of Ststion 4 5) Corr~ctive Action required when concentrations exceed yellow a d o n  levels. E. Use Benzene control mesures (eg. vspor-supressing faam, cover excavations 

and soil stuckpiles, etc.). 
ma' F. Shut doum project. 

( BcllEme I PMlO 
Yellow Light Levels: I 0.05 ppm 1 I50 d m 3  
Red Light h e l a :  I 0.5 ppm I 500 pdm3 

U = Upwind 
C =Crosswind 
D = Domwind 



Pitney Court 

STATION SITE POSITIONS NOTES. 
I -Along the ChicagoR~ver in Northwest section of site 1) Wind direction is recorded as the direction from which the wind a blowing 
2 -Along P~tney Court Northeast of Station 1 2) th chromatographs (GCs) calibrated to 0.5 ppm benzene gas 
3 - Along Pitney Court Southeast of Stat~on 2 3) Dust moniton calibrated prior to project and span-checked h l y  against 
4 -Along 31st Sheet an internal standard. 
5 - AlongBenson Street 4) Detcctd wncentralions below the yellow light action levels are not shown above 
6 - Along the South border of the site. South of Station 4 5) Corrective Action required when wncentrations ex& yellow action levels. 

I Bemcnr I PMlO 
Yellow Lipht Levels: I 0.05 ppm 1 150 d m 3  
Red Light Lcrds: 1 0.5 ppm 1 503  pdm3 

KEY 

1 
- 
U = Upwind 
C =Crosswind 
D = Downwind 

6) Corrective Actions are as follows: 
A. Re-sample air and obtain readings below action levels 
B. Contact construction manager. 
C. Slowed down Site amvities. 
D. Use Dust wntrol measures (eg. water truck) 
E. Use Benzene control measures (eg vapor-supressing foam, cover excavatgons 

and soil stockpiles, etc.). 
F Shut down project 



Daily Report – Pitney Court 10/24/07 
 
Excavation continued around perimeter at CF143  
15 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, CF142 and CF143 
18 loads of CA-6 backfill material delivered, placed and compacted 
5 loads of CA-1 backfill material delivered and placed 
 
Collected soil confirmation samples PCS-SW143-001 and PCS-SW143-002 (EDI observed)  
 
WT Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI) 
 
 
 









Daily Report – Pitney Court 10/25/07 
 
Excavation continued around perimeter at CF143 and CF144 
15 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, CF142 and CF143 
14 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 









Daily Report – Pitney Court 10/26/07 
 
Excavation continued around perimeter at CF144 
15 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, CF100 and CF143 
21 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 



Toolbox Safety Training 

t 7  

Subcontractor LL i \ \  7 1  2 Project People's Gas - Pitnev Court Station 

Location Submitted By (print) , 
/ 

Date / 

Topics Covered: 

Instructor's Signature z"1,3 



VISITOR SIGN IN SHEET 

Instructions: Please read the following and sign that you understand and agree. If you discover a suspected 
safety or health hazard, avoid the hazard and immediately report the condition to a site manager. 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hour, 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard hat, 
boots/ safety shoes, safety vest, safety glasses and hearing protection. If you 
do not have your own equipment, BMcD has a limited supply of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware of 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid areas 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (coal 

gas), various odors (components of coal tar) may be present from time to 
time. This site is continuously monitored for air quality around the perimeter 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemical 
and physical hazards at this site. 

Peoples Gas - Pitney Court Station 

Date: 

/r. 2l EP7f/3c G L  

Name: Company: Signature: Time 
In: 

Time 
1 Out: 





Daily Report – Pitney Court 10/29/07 
 
Excavation continued around perimeter at CF144 
25 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-SW144-001 and PCS-SW144-002 – EDI observed 
 
Backfilling continues in area CF097, CF098, CF099, CF100 and CF144 
20 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Marcella Bondie 
 
 
 









Daily Report – Pitney Court 10/30/07 
 
Excavation continued around perimeter at CF145 
27 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-SW145-001 and PCS-SW145-002  
 
Backfilling continues in area CF097, CF098, CF099, CF100 and CF145 
32 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 









Daily Report – Pitney Court 10/31/07 
 
Excavation continued around perimeter at CF145 
16 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF097, CF098, CF099, CF100 and CF145 
30 loads of CA-6 backfill material delivered, placed and compacted 
 
W-T Land Surveying on site to start weekly survey – will finish tomorrow 
 
Visitors: Margaret Kelley (BMcD), Mike Swieca (BMcD), and Naren Prasad (Peoples Gas) 
 
 
 









Daily Report – Pitney Court 11/01/07 
 
Excavation continued around perimeter at CF146 
18 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-SW146-001 and PCS-SW146-002, EDI split samples 
 
Backfilling continues in area CF098, CF099, CF100 and CF145 
37 loads of CA-6 backfill material delivered, placed and compacted 
 
W-T Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI) 
 
 
 









Daily Report – Pitney Court 11/02/07 
 
Excavation continued around perimeter at CF146 and CF147 
25 loads of soil offsite to CID biopile 
 
Collected soil confirmation samples PCS-SW147-001 and PCS-SW147-002, EDI observed sample 
collection 
 
Backfilling continues in area CF098, CF099, CF100 and CF146 
48 loads of CA-6 backfill material delivered, placed and compacted 
 
Great Lake Soil testing on site for compaction testing in areas CF097, CF098, CF099, and CF100 
– all areas passed 
 
Helm onsite for electrical work on Stations 2 and 3 
 
The Illinois EPA was on site to take pictures of the property adjacent to the south (Chicago 
Plating), there has been a complaint about the property to the south. 
 
Visitors: Marcella Bondie (EDI), Tom Cook (RW Collins), Amy Hanrahan (BMcD), Chris Holy 
(IEPA – Des Plaines office) Charlene Thigpen (IEPA – Des Plaines Office) 
 
 
 









Daily Report – Pitney Court 11/05/07 
 
Excavation continued around perimeter at CF147, CF148 and CF151 
20 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF083, CF098, CF099, CF100 and CF147 
44 loads of screening backfill material delivered, placed and compacted 
29 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 
 









Daily Report – Pitney Court 11/06/07 
 
Excavation continued around perimeter at CF151 
8 loads of soil offsite to CID biopile 
 
Collected soil confirmation sample PCS-SW151-001 
 
Backfilling continues in area CF083, CF098, CF099, CF100 and CF151 
43 loads of screening backfill material delivered, placed and compacted 
29 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Marcella Bondie (EDI) and Rebecca Bourn (BMcD) 
 
 
 









Daily Report – Pitney Court 11/07/07 
 
Excavation halted – focused on backfill activities near entrance gate, continue excavation 
tomorrow - 0 loads of soil offsite to CID biopile 
 
Great Lakes Soil testing on site for compaction testing in areas CF097, CF098, CF099 and CF100 
– all passed 
 
Backfilling continues in area CF083, CF097, CF098, CF099, CF100 and CF111 
23 loads of screening backfill material delivered, placed and compacted 
23 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI)  
 
 
 









Daily Report – Pitney Court 11/08/07 
 
Continued excavation in areas CF097 
15 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF098, CF099 and CF100 
31 loads of screening backfill material delivered, placed and compacted 
 
Visitors: Justin Lorand (RW Collins Health & Safety) 
 
 
 









Daily Report – Pitney Court 11/09/07 
 
Continued excavation in areas CF087 
10 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF098, CF099 and CF100 
17 loads of screening backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF097, CF098, CF099 and CF100 
 
Visitors: Naren Prasad (PGL), Chris Szela (PGL) and Amy Hanrahan (BMcD) 
 
 
 









Daily Report – Pitney Court 11/12/07 
 
Continued excavation in areas CF087 
11 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF098, CF099 and CF100 
25 loads of screening backfill material delivered, placed and compacted 
 
Fence Builders on site to relocate temporary fencing along perimeter 
 
Visitors: None 
 
 
 









Daily Report – Pitney Court 11/13/07 
 
Continued excavation in areas CF087 and CF088 
10 loads of soil offsite to CID biopile 
3 loads of water (17,100 gallons) of water offsite to CID 
 
Backfilling continues in area CF098, CF099 and CF100 
20 loads of screening backfill material delivered, placed and compacted 
 
Fence Builders on site to completed relocation temporary fencing along perimeter 
 
Visitors: Tom Cook (RW Collins) 
 
 
 









Daily Report – Pitney Court 11/14/07 
 
Continued excavation in area CF088 
10 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF098, CF099 and CF100 
16 loads of screening backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 
 









Daily Report – Pitney Court 11/15/07 
 
Continued excavation in area CF081 
14 loads of soil offsite to CID biopile 
 
Collected soil confirmation sample PCS-SW0181-001 
 
Backfilling continues in area CF098, CF099 and CF100 
32 loads of screening backfill material delivered, placed and compacted 
1 load of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Margaret Kelley (BMcD), Amy Hanrahan (BMcD), Marcella Bondie (EDI), Jason Cooper 
(Thatcher) 
 
 
 









Daily Report – Pitney Court 11/16/07 
 
Continued excavation in area CF081 and around perimeter in areas CF137 and CF151 
15 loads of soil offsite to CID biopile 
 
Backfilling continues in area CF098, CF099 and CF100 
24 loads of screening backfill material delivered, placed and compacted 
5 load of CA-1 backfill material delivered and placed 
 
Thatcher on site to re-assemble crane 
 
MWRD Crew on-site for routine maintenance of sewer gate 
 
Visitors: Larry Milner (BMcD) and Steve Matuszak (Peoples Gas)  
 
 









Daily Report – Pitney Court 11/19/07 
 
Continued excavation in area CF081 around entrance gate  
14 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF097, CF098, CF099 and CF100 
38 loads of CA-6 backfill material delivered, placed and compacted 
3 load of CA-1 backfill material delivered and placed 
 
Visitors: None 
 
 









Daily Report – Pitney Court 11/20/07 
 
Continued excavation in area CF081 around entrance gate  
15 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF0081, CF098, CF099 and CF100 
32 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD) 
 
 









Daily Report – Pitney Court 11/21/07 
 
Continued excavation in area CF081 around entrance gate  
11 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF0081, CF098, CF099 and CF100 
26 loads of CA-6 backfill material delivered, placed and compacted 
 
Great Lakes Soil Testing on site for compaction testing in areas CF081 and CF086, both passed 
 
WT Land Surveying on-site to start weekly survey – halted due to weather, will finish Monday. 
 
Visitors: Rick Owens (Thatcher) 
 
 









Daily Report – Pitney Court 11/26/07 
 
Continued excavation in area CF137 and CF151 around perimeter  
10 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF0081, CF137 and CF151 
25 loads of CA-6 backfill material delivered, placed and compacted 
 
Collected soil confirmation samples PCS-EW137-001 and PCS-EW151-001 
 
WT Land Surveying on-site to finish weekly survey – halted on Wednesday (11/21/07) due to 
weather 
 
Visitors: Tom Cook (RW Collins) 
 
 









Daily Report – Pitney Court 11/27/07 
 
Continued excavation in area CF123 and CF137 around perimeter  
13 loads of soil offsite to CID biopile 
 
Backfilling continues in areas CF078 and CF081 
26 loads of CA-6 backfill material delivered, placed and compacted 
 
Great Lakes on site to conduct compaction testing in areas CF078 and CF081, both passed 
 
Visitors: Naren Prasad (Peoples Gas) 
 
 









Daily Report – Pitney Court 11/28/07 
 
Continued excavation in area CF109 and CF123 around perimeter  
4 loads of soil offsite to CID biopile (maintenance issues with the backhoe – backhoe was 
replaced) 
 
Collected soil confirmation sample PCS-EW123-001 
 
Backfilling continues in areas CF078 and CF081 and around perimeter in area CF137 
34 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 









Daily Report – Pitney Court 11/29/07 
 
Continued excavation in area CF109 around perimeter  
15 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-EW109-001 
 
Backfilling continues in areas CF078 and CF081 and around perimeter in areas CF123 and CF137 
39 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 









Daily Report – Pitney Court 11/30/07 
 
Continued excavation in area CF095 around perimeter  
14 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-EW095-001 and PCS-NW095-001 
 
Backfilling continues in areas CF078 & CF081 and around perimeter in areas CF095, CF109 & 
CF123 
46 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Jose Lanza (CDOT) and Amy Hanrahan (BMcD) 
 
 









Daily Report – Pitney Court 12/03/07 
 
Continued excavation in areas CF148 and CF151 around perimeter  
15 loads of soil offsite to CID biopile  
 
Backfilling continues in areas CF078 & CF081 and around perimeter in areas CF148 & CF151 
54 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 
 









Daily Report – Pitney Court 12/04/07 
 
Continued excavation in areas CF148 and CF149 around perimeter  
13 loads of soil offsite to CID biopile  
 
4 loads of clean concrete offsite to Vulcan for recycling 
 
Backfilling continues in areas CF078 & CF081 and around perimeter in areas CF148 & CF149 
62 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Marcella Bondie (EDI – USEPA Start), Tom Cook (USEPA), and Tom Cook (RW 
Collins) 
 
 









Daily Report – Pitney Court 12/05/07 
 
Continued excavation in area CF149 around perimeter  
10 loads of soil offsite to CID biopile  
 
Backfilling continues in areas CF078 & CF081 and around perimeter in area CF149  
35 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 









Daily Report – Pitney Court 12/06/07 
 
Continued excavation in areas CF149 and CF150 around perimeter  
10 loads of soil offsite to CID biopile  
 
Backfilling continues in areas CF078 & CF081 and around perimeter in areas CF149 and CF150  
60 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 









Daily Report – Pitney Court 12/07/07 
 
Continued excavation in area CF150 around perimeter  
8 loads of soil offsite to CID biopile  
 
Collected soil confirmation samples PCS-SW150-001 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in area CF150  
46 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Amy Hanrahan (BMcD) 
 









Daily Report – Pitney Court 12/10/07 
 
Continued excavation in area CF094 around perimeter  
9 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW094-001 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in area CF094  
30 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 









Daily Report – Pitney Court 12/11/07 
 
Continued excavation in area CF093 around perimeter  
15 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW093-001 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in areas CF093 and CF094 
33 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 









Daily Report – Pitney Court 12/12/07 
 
Continued excavation in areas CF092 and CF093 around perimeter  
10 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW092-001 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in areas CF092 and CF093 
40 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Land Surveying on site for weekly survey 
 
Conducted on site kick off meeting with Thatcher for earth retention work along the River 
 
Visitors: Van Sutphen (Thatcher), Mike Swieca (BMcD), Margaret Kelley (BMcD), Amy Hanrahan 
(BMcD), RW Collins Office Personnel 
 









Daily Report – Pitney Court 12/13/07 
 
Continued excavation in areas CF091 and CF092 around perimeter  
10 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW092-001 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in areas CF091 and CF092 
40 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: Margaret Kelley (BMcD) 
 









Daily Report – Pitney Court 12/14/07 
 
Continued excavation in area CF091 around perimeter  
11 loads of soil offsite to CID biopile  
 
 
Backfilling continues in areas CF098 & CF099 and around perimeter in areas CF091 and CF092 
32 loads of CA-6 backfill material delivered, placed and compacted 
 
Visitors: None 
 









Daily Report – Pitney Court 12/17/07 
 
Continued excavation in area CF091 around perimeter  
11 loads of soil offsite to CID biopile  
 
 
Backfilling continues around perimeter in areas CF091 and CF092 
12 loads of CA-6 backfill material delivered, placed and compacted 
 
Fence Builders on site to begin installing new permanent fencing along Benson Street and 31st 
Street 
 
Visitors: None 
 









Daily Report – Pitney Court 12/18/07 
 
Continued excavation in area CF091 around perimeter  
11 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW091-001, Marcella collected split sample 
 
 
Backfilling continues around perimeter in areas CF091 and CF092 
23 loads of CA-6 backfill material delivered, placed and compacted 
 
Fence Builders on site to continue installing new permanent fencing along Benson Street and 31st 
Street 
 
Visitors: Marcella Bondie (EDI) 
 









Daily Report – Pitney Court 12/19/07 
 
Continued excavation in area CF090 around perimeter  
7 loads of soil offsite to CID biopile  
 
Backfilling continues around perimeter in areas CF090 and CF091 (with stockpiled backfill) 
0 loads of CA-6 backfill material delivered, placed and compacted 
 
WT Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI) 
 









Daily Report – Pitney Court 12/20/07 
 
Continued excavation in area CF090 around perimeter  
9 loads of soil offsite to CID biopile  
 
Backfilling continues around perimeter in area CF091 
11 loads of CA-6 backfill material delivered, placed and compacted 
 
 
Visitors: Tom Cook (RW Collins) 
 









Daily Report – Pitney Court 12/21/07 
 
Continued excavation in area CF090 around perimeter  
8 loads of soil offsite to CID biopile  
 
Backfilling continues around perimeter in areas CF090 and CF091 
9 loads of CA-6 backfill material delivered, placed and compacted 
 
Fence Builders on site to continue installation of permanent fencing along Benson Street 
 
 
Visitors: Marcella Bondie (EDI), Jeff Brynitrski (Aerotech), Chris Szela (Peoples Gas),  
 Naren Prasad (Peoples Gas) and Amy Hanrahan (BMcD)  
 









Daily Report – Pitney Court 12/26/07 
 
Continued excavation in area CF090 around perimeter  
16 loads of soil offsite to CID biopile  
 
Collected soil confirmation sample PCS-NW090-001 
 
Backfilling continues around perimeter in areas CF090 and CF091 
22 loads of CA-6 backfill material delivered, placed and compacted 
 
Thatcher on site to start crane set up for installation of earth retention system along the River. 
 
WT Land Surveying on site for weekly survey. 
 
 
 
Visitors: Jeff Brynitrski (Aerotech)  
 









Daily Report – Pitney Court 12/27/07 
 
Continued excavation in area CF090 around perimeter  
15 loads of soil offsite to CID biopile  
 
Backfilling continues around perimeter in areas CF090 and CF091 
10 loads of CA-6 backfill material delivered, placed and compacted 
 
Fence Builders on site working on removal of temporary fencing along Benson street, permanent 
fencing installation is complete 
 
Visitors: Brett Buza (RW Collins)  
 









Daily Report – Pitney Court 12/28/07 
 
Continued excavation in area CF090 around perimeter 
Started excavation along river in area CF060 to facilitate earth retention system installation 
12 loads of soil offsite to CID biopile  
 
Backfilling continues around perimeter in areas CF090 and CF091 
15 loads of CA-6 backfill material delivered, placed and compacted 
 
Fence Builders on site to complete removal of temporary fencing along 31st Street 
 
Visitors: Amy Hanrahan (BMcD)  
 









Daily Report – Pitney Court 01/02/08 
 
Started excavation along river in area CF018 to facilitate earth retention system installation 
17 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Visitors: None  
 









Daily Report – Pitney Court 01/03/08 
 
Started excavation along river in area CF044 to facilitate earth retention system installation 
13 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Fence Builders on site – completed removal of temporary fencing along 31st Street 
 
Visitors: Tom Cook (RW Collins)  
 









Daily Report – Pitney Court 01/04/08 
 
Continued excavation along river in area CF044 to facilitate earth retention system installation 
12 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Visitors: None 
 









Daily Report – Pitney Court 01/07/08 
 
Continued excavation along river in areas CF043 and CF044  
16 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Visitors: None 
 









Daily Report – Pitney Court 01/08/08 
 
Continued excavation along river in areas CF043 and CF044  
36 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Visitors: Amy Hanrahan (BMcD), Jamie Hoffman (IRR Chicago), James Brusslan, Gary DeClark 

(Integera), and Nancy Myers (Integera) 
 









Daily Report – Pitney Court 01/09/08 
 
Continued excavation along river in areas CF030, CF036 and CF043 
29 loads of soil offsite to CID biopile  
 
3 loads (16,500 gallons) of water offsite to Orteck  
 
WT Land Surveying on site for weekly survey 
 
Visitors: Chris Szela (Peoples Gas) 
 









Daily Report – Pitney Court 01/10/08 
 
Continued excavation along river in areas CF036 and CF043 
31 loads of soil offsite to CID biopile  
 
No Backfilling 
 
Visitors: Justin Lorand (RW Collins H&S) 
 









Daily Report – Pitney Court 01/11/08 
 
Continued excavation along river in areas CF036 and CF043 
35 loads of soil offsite to CID biopile  
 
3 loads of water off site (5,500 gallons to CID biopile, 11,000 gallons to Ortek) 
 
Thatcher on site to start installation of the extension to the earth retention system along River 
 
No Backfilling 
 
Visitors: Jose Lanza (CDOT) 
 











Daily Report – Pitney Court 01/14/08 
 
Continued excavation along river in areas CF036 and CF043 
45 loads of soil offsite to CID biopile  
 
3 loads of water off site (5,700 gallons to CID biopile, 11,400 gallons to Ortek) 
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/15/08 
 
Continued excavation along river in areas CF030, CF036 and CF043 
42 loads of soil offsite to CID biopile  
 
4 loads of water off site (17,100 gallons to CID biopile, 5,700 gallons to Ortek) 
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/16/08 
 
Continued excavation along river in areas CF024 and CF030 
45 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Marcella Bondie (EDI) 
 











Daily Report – Pitney Court 01/17/08 
 
Continued excavation along river in areas CF024 and CF030 
30 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: Tom Cook (RW Collins) 
 











Daily Report – Pitney Court 01/18/08 
 
Continued excavation along river in areas CF018 and CF024 
24 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/21/08 
 
Continued excavation along river in areas CF018 and CF024 
26 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 









Daily Report – Pitney Court 01/22/08 
 
Continued excavation along river in areas CF012 and CF018 
35 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/23/08 
 
Continued excavation along river in areas CF096, CF110 and CF124 
50 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
WT Land Surveying on site for weekly survey 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/24/08 
 
Continued excavation along river in areas CF082, CF096, CF110, CF124 and CF138 
45 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
Conducted Site progress meeting 
 
No Backfilling 
 
Visitors: Steve Matuszak (PGL), Naren Prasad (PGL), Chris Szela (PGL), Margaret Kelley 

(BMcD), Jeff Pope (BMcD), Mike Swieca (BMcD), Amy Hanrahan (BMcD) and Van 
Sutphen (Thatcher) 

 













Daily Report – Pitney Court 01/25/08 
 
Continued excavation along river in areas CF082, CF096, CF110, CF124 and CF138 
32 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/28/08 
 
Continued excavation along river in areas CF110 and CF124  
32 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: Rudy Leutzinger (BMcD H&S) 
 











Daily Report – Pitney Court 01/29/08 
 
Continued excavation along river in areas CF110 and CF124  
30 loads of soil offsite to CID biopile  
 
Thatcher on site to working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: Rudy Leutzinger (BMcD H&S) and Marcella Bondie (EDI) 
 











Daily Report – Pitney Court 01/30/08 
 
Continued excavation along river in areas CF110 and CF124  
28 loads of soil offsite to CID biopile  
 
2 loads (11,300 gallons) of water offsite to CID biopile 
 
Thatcher not working due to extreme cold will continue tomorrow working on installation of the 
earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 01/31/08 
 
Continued excavation along river in areas CF096 and CF110  
28 loads of soil offsite to CID biopile  
 
Thatcher working on installation of the earth retention system along River 
 
No Backfilling 
 
WT Land Surveying on site for weekly survey 
 
Helm on site for electric repair 
 
Visitors: Tom Cook (RW Collins) 
 











Daily Report – Pitney Court 02/01/08 
 
Continued excavation along river in areas CF096 and CF110  
Breaking some concrete and cleared Site of Snow 
0 loads of soil offsite to CID biopile – NO TRUCKS DUE TO WEATER AND ROAD 
CONDITIONS 
 
Thatcher working on installation of the earth retention system along River 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/04/08 
 
Continued excavation along river in areas CF096 
15 loads of soil offsite to CID biopile  
 
Thatcher working on installation of the earth retention system along River and removing old tie 
rods 
 
No Backfilling 
 
Visitors: Marcella Bondie (EDI) 
 











Daily Report – Pitney Court 02/05/08 
 
Continued excavation along river in areas CF082 and CF096 
16 loads of soil offsite to CID biopile  
 
Thatcher working on installation of the earth retention system along River and removing old tie 
rods 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/06/08 
 
Continued excavation along river in areas CF082 and CF096 
16 loads of soil offsite to CID biopile  
 
3 loads of water (17,100 gallons) off site to Ortek 
 
Thatcher NOT WORKING TODAY BECAUSE OF WEATHER – will continue working on 
installation of the earth retention system along River and removing old tie rods as weather permits 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/07/08 
 
Continued excavation along river in areas CF082 and CF096 
16 loads of soil offsite to CID biopile  
 
2 loads of water (11,000 gallons) off site to CID 
2 loads of water (11,000 gallons) off site to Ortek 
 
Thatcher continue working on installation of the earth retention system along River and removing 
old tie rods as weather permits 
 
WT Land Surveying on site for weekly survey 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/08/08 
 
Continued excavation along river in areas CF082 and CF096 
12 loads of soil offsite to CID biopile  
 
Thatcher continue working on installation of the earth retention system along River and removing 
old tie rods  
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/11/08 
 
Continued excavation along river in areas CF082 and CF096 
12 loads of soil offsite to CID biopile  
 
THATHER NOT WORKING DUE TO EXTREME COLD  - Thatcher will continue working 
on installation of the earth retention system along River and removing old tie rods  
 
No Backfilling 
 
Visitors: Dabney McCain (Union 150 BA) 
 











Daily Report – Pitney Court 02/12/08 
 
Continued excavation along river in area CF082  
16 loads of soil offsite to CID biopile  
 
Thatcher continues working on installation of the earth retention system along the River and 
removing old tie rods and H-piles 
 
No Backfilling 
 
Visitors: None 
 











Daily Report – Pitney Court 02/13/08 
 
Continued excavation along river in area CF082  
8 loads of soil offsite to CID biopile  
 
Thatcher continues working on installation of the earth retention system along the River and 
removing old tie rods and H-piles 
 
No Backfilling 
 
WT Land Surveying on site for weekly survey 
 
Visitors: Tom Cook (RW Collins) 
 











Daily Report – Pitney Court 02/14/08 
 
No excavation – Focus on Backfill behind deadman wall 
 
Thatcher finished working on installation of the earth retention system along the River (north of 
MWRD outfall) and removing old tie rods and H-piles, started work on the earth retention system 
south of the MWRD outfall 
 
23 loads of CA-6 backfill material delivered and place east of the newly installed deadman wall for 
the earth retention system north of the MWRD out fall 
 
Visitors: None 
 











Daily Report – Pitney Court 02/15/08 
 
No excavation – Focus on Backfill behind deadman wall 
 
Thatcher continued work on the earth retention system south of the MWRD outfall 
 
20 loads of CA-6 backfill material delivered and place east of the newly installed deadman wall for 
the earth retention system north of the MWRD out fall 
 
Visitors: None 
 











Daily Report – Pitney Court 02/18/08 
 
No excavation – Focus on Backfill behind deadman wall 
 
Thatcher continued work on the earth retention system south of the MWRD outfall 
 
28 loads of CA-6 backfill material delivered and place east of the newly installed deadman wall for 
the earth retention system north of the MWRD outfall (area CF018) 
 
Visitors: None 
 











Daily Report – Pitney Court 02/19/08 
 
No excavation or backfill today – RW Collins worked to prep area for deeper excavation on land-
side of buried concrete structure starting at north end (CF018) including dewatering, constructing 
work platform, and some stockpiling. 
 
 
Thatcher continued work on the earth retention system south of the MWRD outfall 
 
 
Visitors: None 
 











Daily Report – Pitney Court 02/20/08 
 
0 Loads of soil offsite to CID Biopile 
 
5 Loads of water off-site, 4 to CID and 1 to ORTEK (approximately 28,500 gallons) 
 
0 loads of backfill delivered 
 
RW Collins started excavation at northern end of buried concrete structure and stockpiled material 
for disposal tomorrow.  Significant dewatering of low areas of river cells (north of outfall area) 
conducted so material will not be saturated with water prior to disposal 
 
 
Thatcher did not work due to extreme cold – will continue work on the earth retention system 
south of the MWRD outfall tomorrow 
 
 
Visitors: Amy Hanrahan (BMcD) 
 











Daily Report – Pitney Court 02/21/08 
 
20 Loads of soil offsite to CID Biopile from area CF018 
 
0 loads of backfill delivered 
 
RW Collins continued excavation at northern end of buried concrete structure 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
WT Land surveying on site for weekly survey 
 
 
Visitors: Naren Prasad (Peoples Gas) 
 











Dailv R e ~ o r t  - Pitnev Court 02/22/08 

30 Loads of soil offsite to CID Biopile 

1 Load of water off-site, to CID (5,700 gallons) 

0 loads of backfill delivered 

RW Collins continued excavation activities at northern end of buried concrete structure (CF018- 
CF024) and dmect loaded out 30 loads to CID. Continued h t e d  dewatering efforts from deep 
excavated area of river cells (north of outfall area) so material wdl not be saturated with water 
prior to loading and Isposal. 

Thatcher removed old whalers along fie-back system in cells CF044,060, and 066; then continued 
construction of bracing system (whalers and sttuts) for earth retention system south of the 
NIWRD outfall. 

Visitors: Larry h!lilner (BMcD) and Steve Matuszak (PGL) 



Tool box Safety Training 

Subcontractor Project 

Location Submitted By (print) 

Date 

Topics Covered: 

Instructor's Signature ,4%$~ 422' 



Toolbox Safety Training 

Date 

Employee Names (print): Employee Signatures: 

onature Instructor's Si, 



VISITOR SIGN IN SHEET 
PITNEY COURT 

Instructions: Please read the following and sign that you understand and agree. If you discover a suspected 
safety or health hazard, avoid the hazard and immediately report the condition to a site manager. 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hour, 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard hat, 
boots1 safety shoes, safety vest, safety glasses and hearing protection. If you 
do not have yol.lr own equipment, BMcD has a limited s~~pp ly  of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware of 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid areas 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around constr~~ction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (coal 

gas), various odors (components of coal tar) may be present froni time to 
time. This site is continuously monitored for air quality around the perimeter 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemical 
and physical hazards at this site. 

Peoples Gas - Pitney Court Station 



- 
Automated Real-Time Ambient Air Monitoring Systems Daily Field Log 

Pitney Court Station 

System Operat ions 

2 j ~ a / o g  Sampling Date: 

Site Activity Start ~ i m e !  f i  700 
Site Activity Stop Time: 

General  Observa t ions  
General Weather Conditions: 

General Description of  Site Activities: 

F,g.d ~ ~ , & b M ~ ~ d  fi&, &&/&& 

STATION SITE POSITIONS -- NOTES: CORRECTIVE ACTION: 
1 -Along the Chicago River in Northwest section of site 1) Wind direction is recorded as the direction from which the wind is blowing. A. Re-sample air and obtain readings below action levels. 
2 -Along Pitney Court Northeast of Station I 2) Gas chromatographs (GCs) calibrated to 0.5 ppm benzene gas. B. Contact construction manager. 
3 -Along Pitney Court Southeast of Station 2 3) Dust monitors calibrated prior to project and span-checked daily against C. Slow down Site activities. 
4 -Along 31st Street an internal standard. D. Use Dust control measures (e.g. water truck). 
5 -Along Benson Street 4) Detected concentrations below the yellow light action levels are not E. Use Benzene control measures (e.g. vapor-suppressing 
6 -Along the South border of the site, South of Station 4 shown above. foam, cover excavations and soil stockpiles, etc.). 

5) Corrective Action required when concentrations exceed yellow action levels. F. Shut down Site activities. 
NA - Not applicable. 

WIND LOCATION KEY: I Benzene I PMIO 
U = Upwind 
C = Crosswind 

Yellow Liaht Levels 1 0.05 ppm 150 vglm3 
Red Light Levels I 0.5 ppm I 500 vglm3 

D = Downwind 



Daily Report – Pitney Court 02/25/08 
 
26 Loads of soil offsite to CID Biopile from area CF018 and CF024 
 
26 loads of CA-6 backfill delivered 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF018 and 
CF024 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 02/26/08 
 
36 Loads of soil offsite to CID Biopile from area CF024 
 
0 loads of CA-6 backfill delivered 
 
RW Collins continued excavation at northern end of buried concrete structure in area CF024 
 
Thatcher did not work due to weather – plan to continue work on the earth retention system 
south of the MWRD outfall tomorrow  
 
Visitors: Mark Huddleston (BMcD H&S), Jose Lanza (CDOT), Margaret Kelley (BMcD), and 

Amy Hanrahan (BMcD) 
 











Daily Report – Pitney Court 02/27/08 
 
23 Loads of soil offsite to CID Biopile from area CF024 
 
1 Load (approximately 5,500 gallons) of water offsite to Orteck 
 
0 loads of CA-6 backfill delivered 
 
RW Collins continued excavation at northern end of buried concrete structure in area CF024 
 
Thatcher continued work on the earth retention system south of the MWRD outfall tomorrow  
 
Visitors: None 
 











Daily Report – Pitney Court 02/28/08 
 
30 Loads of soil offsite to CID Biopile from areas CF024 and CF030 
 
Collected soil confirmation sample PCS-CF018-001 
 
2 Loads (approximately 11,000 gallons) of water offsite to CID 
1 Load (approximately 5,500 gallons) of water offsite to Orteck 
 
0 loads of CA-6 backfill delivered 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF024 and 
CF030 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 02/29/08 
 
29 Loads of soil offsite to CID Biopile from areas CF030 and CF036 
 
1 Load (approximately 5,500 gallons) of water offsite to Orteck 
 
25 loads of CA-6 backfill delivered, placed and compacted east of newly installed deadman-wall 
south of MWRD outfall 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF030 and 
CF036 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: Mike Swieca 
 











Daily Report – Pitney Court 03/03/08 
 
28 Loads of soil offsite to CID Biopile from areas CF036 and CF044 
 
2 loads (approximately 11,000 gallons) of water offsite to CID 
 
16 loads of CA-6 backfill delivered, placed and compacted east of newly installed deadman-wall 
south of MWRD outfall 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF036 and 
CF044 
 
Thatcher did not work due to rain – will continue work on the earth retention system south of the 
MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 03/04/08 
 
20 Loads of soil offsite to CID Biopile from areas CF044 and CF060 
 
1 load (approximately 5,700 gallons) of water offsite to CID 
2 load (approximately 11,400 gallons) of water offsite to Orteck 
 
14 loads of CA-6 backfill delivered, placed and compacted east of newly installed deadman-wall 
south of MWRD outfall 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF044 and 
CF060 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: Rick Owens (Thatcher) and Tom Cook (RW Collins) 
 











Daily Report – Pitney Court 03/05/08 
 
24 Loads of soil offsite to CID Biopile from area CF044  
 
2 loads (approximately 11,400 gallons) of water offsite to CID 
4 loads (approximately 22,800 gallons) of water offsite to Orteck 
 
0 loads of CA-6 backfill delivered, placed and compacted  
 
RW Collins continued excavation at northern end of buried concrete structure in area CF044 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 03/06/08 
 
15 Loads of soil offsite to CID Biopile from areas CF044 and CF060 
 
4 loads (approximately 22,800 gallons) of water offsite to CID 
4 loads (approximately 22,800 gallons) of water offsite to Orteck 
 
0 loads of CA-6 backfill delivered, placed and compacted  
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF044 and 
CF060 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 03/07/08 
 
28 Loads of soil offsite to CID Biopile from areas CF060 and CF066 
 
2 loads (approximately 11,400 gallons) of water offsite to CID 
1 load (approximately 5,700 gallons) of water offsite to Orteck 
 
17 loads of CA-1 (3” stone) backfill delivered and placed  
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: Amy Hanrahan (BMcD) 
 











Daily Report – Pitney Court 03/10/08 
 
0 Loads of soil offsite to CID Biopile (stockpiling for disposal tomorrow) 
 
2 loads (approximately 11,400 gallons) of water offsite to CID 
1 load (approximately 5,700 gallons) of water offsite to Orteck 
 
18 loads of CA-1 (3” stone) backfill delivered and placed  
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: None 
 











Daily Report – Pitney Court 03/11/08 
 
8 Loads of soil offsite to CID Biopile 
 
20 loads of CA-1 (3” stone) backfill delivered and placed  
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
Visitors: David Kreider (Bluegrass) 
 











Daily Report – Pitney Court 03/12/08 
 
8 Loads of soil offsite to CID Biopile from areas CF060 and CF066 
 
2 loads of water off site to CID, (approximately 11,000 gallons) 
2 loads of water off site to Orteck, (approximately 11,000 gallons) 
 
9 loads of CA-1 (3” stone) backfill delivered and placed  
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 
 
Thatcher continued work on the earth retention system south of the MWRD outfall  
 
WT Land Surveying on site for weekly survey 
 
Visitors: Margaret Kelley (BMcD), Chris Szela (Peoples), Mike Tadin (Marina) 
 











Daily Report – Pitney Court 03/13/08 
 
4 Loads of soil offsite to CID Biopile from areas CF060 and CF066 
 
1 loads of water off site to CID, (approximately 5,700 gallons) 
3 loads of water off site to Orteck, (approximately 17,100 gallons) 
 
11 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 
 
Thatcher completed work on the earth retention system south of the MWRD outfall and 
demobilized from site 
 
Visitors: Justin Lorand (RW Collins H&S) 
 











Daily Report – Pitney Court 03/14/08 
 
4 Loads of soil offsite to CID Biopile from areas CF060 and CF066 
 
2 loads of water off site to CID (approximately 11,400 gallons) 
1 load of water off site to Orteck (approximately 5,700 gallons) 
 
14 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation at northern end of buried concrete structure in areas CF060 and 
CF066 and started exaction in earth retention system south of MWRD structure areas CF082 and 
CF096 
 
Visitors: Chris Szela (Peoples) and Tom Cook (RW Collins) 
 









Daily Report – Pitney Court 03/17/08 
 
15 Loads of soil offsite to CID Biopile from areas CF082 and CF096 
 
Collect soil confirmation samples PCS-CF082-001 and PCS-CF096-001 
 
2 loads of water off site to CID (approximately 11,400 gallons) 
1 load of water off site to Orteck (approximately 5,700 gallons) 
 
12 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure areas 
CF082 and CF096 
 
Visitors: None 
 









Daily Report – Pitney Court 03/18/08 
 
16 Loads of soil offsite to CID Biopile from areas CF096 and CF110 
 
2 loads of water off site to CID (approximately 11,400 gallons) 
1 load of water off site to Orteck (approximately 3,200 gallons) 
 
4 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure areas and 
CF096 and CF110.  
 
Visitors: None 
 









Daily Report – Pitney Court 03/19/08 
 
15 Loads of soil offsite to CID Biopile from areas CF096 and CF110 
 
1 load of water off site to CID (approximately 5,700 gallons) 
 
Collected soil confirmation samples: 
PCS-CF110-001  
PCS-CF110/124-001  
PCS-NW110/124-001 
PCS-SW110/124-001  
 
14 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure areas and 
CF110 and CF124.  
 
WT Land Surveying on site for weekly survey 
 
Bluegrass mobilized to site to begin demolition of buried concrete structure 
 
Visitors: Chris Szela (Peoples) 
 
 
 
 
 











Daily Report – Pitney Court 03/20/08 
 
13 Loads of soil offsite to CID Biopile from area CF124 
 
1 load of water off site to CID (approximately 5,700 gallons) 
 
Collected soil confirmation samples: 
PCS-CF082-002 
PCS-CF124-001  
 
18 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure area CF124.  
 
Bluegrass on site and continuing demolition of buried concrete structure 
 
Visitors: None 
 
 
 
 











Daily Report – Pitney Court 03/21/08 
 
28 Loads of soil offsite to CID Biopile from areas CF124 and CF138 
 
Collected soil confirmation sample PCS-CF138-001 
 
1 load of water off site to Ortek (approximately 5,500 gallons) 
 
0 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure areas 
CF124 and CF138.  
 
Bluegrass on site and continuing demolition of buried concrete structure, small structure cracks 
are already appearing on northern most portions of structure 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 
 











Daily Report – Pitney Court 03/24/08 
 
16 Loads of soil offsite to CID Biopile from area CF138 
 
2 loads of water off site to CID (approximately 11,400 gallons) 
1 load of water off site to Ortek (approximately 5,700 gallons) 
 
21 loads of CA-6 backfill delivered, placed and compacted 
 
RW Collins continued excavation in earth retention system south of MWRD structure area CF138 
and started backfilling areas CF082, CF096 and CF110.  
 
Bluegrass on site and continuing demolition of buried concrete structure, structure cracks are 
appearing on northern most portions of structure 
 
Visitors: Tom Cook (RW Collins), Mike Swieca (BMcD), Margaret Kelley (BMcD) and            
Chris Szela (PGL) 
 
 
 
 
 











Daily Report – Pitney Court 03/25/08 
 
21 Loads of soil offsite to CID Biopile from area CF138 
 
2 loads of water off site to CID (approximately 11,400 gallons) 
3 loads of water off site to Orteck (approximately 17,100 gallons) 
 
25 loads of CA-6 backfill material delivered, placed and compacted 
6 loads of CA-1 backfill material delivered and placed 
 
RW Collins continued excavation in earth retention system south of MWRD structure area CF138 
and continued backfilling areas CF082, CF096, CF110 and CF124.  
 
Bluegrass completed installation of expanding grout for demolition of buried concrete structure 
Bluegrass demobilized from Site 
 
Visitors: Steven Matuszak (PGL), Margaret Kelley (BMcD) and Jose Lanza (CDOT) 
 
 
 
 
 











Daily Report – Pitney Court 03/26/08 
 
0 Loads of soil offsite to CID Biopile (focused on concrete removal) 
 
37 loads of CA-6 backfill material delivered, placed and compacted 
40 loads of CA-1 backfill material delivered and placed 
 
RW Collins started removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall and continued backfilling areas CF082, CF096, CF110 and CF124.  
 
WT Land Surveying on site for weekly survey 
 
Great Lake Soil Testing on site for compaction testing 
 
Visitors: Rudy Leutzinger (BMcD Health and Safety) 
 
 
 
 
 









Daily Report – Pitney Court 03/27/08 
 
0 Loads of soil offsite to CID Biopile (focused on concrete removal) 
 
0 loads of CA-6 backfill material delivered, placed and compacted 
0 loads of CA-1 backfill material delivered and placed 
 
RW Collins continued removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall and continued backfilling areas CF082, CF096, CF110, CF124 and CF138.  
 
Great Lake Soil Testing on site for compaction testing 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 
 
 









Daily Report – Pitney Court 03/28/08 
 
0 Loads of soil offsite to CID Biopile (focused on concrete removal) 
 
0 loads of CA-6 backfill material delivered, placed and compacted 
0 loads of CA-1 backfill material delivered and placed 
 
RW Collins continued removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall (approximately 60 feet has been removed) and continued backfilling areas CF082, CF096, 
CF110, CF124 and CF138.  
 
Visitors: None 
 
 
 
 
 









Daily Report – Pitney Court 03/31/08 
 
0 Loads of soil offsite to CID Biopile (focused on concrete removal) 
 
20 loads of CA-6 backfill material delivered, placed and compacted (some stockpiled) 
 
RW Collins continued removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall (approximately 80 feet has been removed) and continued backfilling areas CF082, CF096, 
CF110, CF124 and CF138.  
 
Visitors: None 
 
 
 
 
 









Daily Report – Pitney Court 04/11/08 
 
20 Loads of soil offsite to CID Biopile (focused on concrete removal) 
12 Loads of concrete offsite to Countryside Landfill 
 
5 Loads of water offsite to Orteck (approximately 28,500 gallons) 
 
0 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall (approximately 225 feet has been removed), continued soil excavation in area CF036 
 
Visitors: Amy Hanrahan (BMcD), Chris Szela and Naren Prasad (Peoples) 
 
 
 
 
 









Daily Report – Pitney Court 04/14/08 
 
25 Loads of soil offsite to CID Biopile  
 
1 Loads of water offsite to Orteck (approximately 5,700 gallons) 
2 Loads of water off site to CID (approximately 11,400 gallons) 
 
0 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins completed removal of concrete structure (stockpiling and breaking) north of MWRD 
outfall (approximately 240 feet has been removed), continued soil excavation in area CF036, 
started backfilling area CF024 with stockpiled material 
 
Visitors: Adam Chen (BMcD), Tom Cook (RW Collins) and Dan Tiltges (RECON) 
 
 
 
 
 
 









Daily Report – Pitney Court 04/15/08 
 
20 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to CID (approximately 5,700 gallons) 
 
31 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in area CF036 and continued backfilling area CF024 
 
Visitors: Adam Chen (BMcD), Robert Rollins (Slurry Systems), Jose Lanza (CDOT) 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/16/08 
 
25 Loads of soil offsite to CID Biopile  
 
2 Loads of water off site to Orteck (approximately 11,400 gallons) 
 
30 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in areas CF036 and CF066 and continued backfilling areas 
CF024 and CF030 
 
WT Land Surveying on site for weekly survey 
 
Visitors: None 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/17/08 
 
40 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to Orteck (approximately 5,700 gallons) 
 
0 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in areas CF036 and CF066 and continued backfilling areas 
CF030 (using stockpiled material) 
 
Collected soil confirmation sample PCS-CF036-001, with metals analysis 
 
Visitors: Amy Hanrahan (BMcD) 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/18/08 
 
44 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to Orteck (approximately 5,700 gallons) 
 
15 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in areas CF043 and continued backfilling areas CF030  
 
Visitors: None 
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VISITOR SIGN IN SHEET 
PITNEY COURT 

Instructions: Please read the following and sign that you understand and agree. If you discover a suspected 
safety or health hazard, avoid the hazard and immediately report the condition to a site manager. 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hour, 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard hat, 
boots1 safety shoes, safety vest, safety glasses and hearing protection. If you 
do not have your own equipment, BMcD has a limited supply of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware of 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid areas 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (coal 

gas), various odors (components of coal tar) may be present from time to 
time. This site is continuously monitored for air quality around the perimeter 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemical 
and physical hazards at this site. 

1 Date: I Name: 1 company: 1 

Peoples Gas - Pitney Court Station 



Automated Real-Time Ambient Air Monitoring Systems Daily Field Log 

Pitney Court Station 

Site Activity Stop Time: 

System ~ l a r r 6  Log 
I I I T I I I I I 

-. 1 - Along the Chicago River In Northwest section of site 
2 - Alonp Pitney Court Northeast of Statlon 1 
3 -Alone Pitney Court Southeast of Station 2 
4 - Along 31st Street 
5 - Along Benson Street 
8 -Along the South border of the site, South of Station 4 

B.QEa CQRRFCTIVF ACTION; 
1) Wind direction is recorded as the dlrection from which the wind is blowing. '\ A. Re-sample air and obtain readings below actlon levels. . .. 
2) Gas chromatographs (GCs) calibrated to 0.5 ppm benzene gas. B. Contact construction manager. 
3) Dust monltors calibrated prior to project and span-checked daily against C. Slow down Site activitiis. 

an internal standard. D. Use Dust control measures lea .  water truck). 
4) Detected concentrations below the yellow light action levels are not E. Use Benzene control measures(e.g. vapor-suppressing 

shown above. foam, cover excavations and soil stockpiles, etc.). 
5) Correctlve Action resulred when concentrations exceed yellow action levels. F. Shut down Site activities. 

D = Downwind 

Benzene PM10 
Ye l o i i  Levels I 0 . m m  / 150 u g h 3  
G L i g h l  Levels I 0.5 ppm I 500 yglm3 

NA - Not applicable. 



Daily Report – Pitney Court 04/21/08 
 
45 Loads of soil offsite to CID Biopile  
 
2 Loads of water off site to Orteck (approximately 11,400 gallons) 
 
15 loads of CA-1 (3” stone) backfill material delivered and placed  
1 load of CA-6 backfill material delivered and stockpiled 
 
RW Collins continued soil excavation in areas CF043 and continued backfilling areas CF030 and 
CF036  
 
Visitors: Tom Cook(RW Collins) 
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VISITOR SIGN IN SHEET 
PITNEY COURT 

Instructions: Please read the following and sign that you understand and agree. If you discover a sus 
safety or health hazard, avoid the hazard and immediately report the condition to a site manager. 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hour, 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard hat, 
boots1 safety shoes, safety vest, safety glasses and hearing protection. If you 
do not have your own equipment, BMcD has a limited supply of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware of 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid areas 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (coal 

gas), various odors (components of coal tar) may be present from time to 
time. This site is continuously monitored for air quality around the perimeter 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemical 
and physical hazards at this site. 

Date: 

/ 

. . Name: 

m 

Company: 

Lid* 

Signature: 

& 

Time '.. 
In: 

/.'DO , 



.i L 

Automated Real-Time Amblent Air Monitoring Systems Daily Field Log l 

. - CORRFWF ACTION; 
1 -Along the C h i  Rlver In Northwest section of site dlrectlon Is recorded as the dlrectim lrom whlch the wlnd is blowing. A. Re-sample alr and obtain readings below 
2 -Along Pitney Court Northeeat of Statlon 1 2) Gas chromatographs (GCs) calibrated to 0.5 ppm benzene gas. B. Contact construction manager. 
3 - Alona Plhev Court Southeast d StaUon 2 3) Dust rnonltors calibrated orkr to nroiect and s~an-chedced dallv against C. Slow dorm Ske actlvlties. 

Pitney Court Station 

~ - - - ~  - --.- - - . ~ ~  
4 - ~ l 0 n i  3191 sheet 
5 - Along Benson Street 
6 - Alow the South border of the ske, South d Station 4 

U = Upwind 

System Operations 

,/& /m Sampling Date: Y 
Site A d ~ i t y  Start Time: 19706) 
Site Activity Stop l m e :  

Wind Speed (MPH), 

. . - - 
an Internal standard. 

4) Detected concentratbns belaw the yellow light action levels are not 
show above. 

5) Corrective Actlon requlred when concentrations exceed yellow action levels. 

Red Red 

ye& Yellow 

Red - 
Yellow yellow 

Red Red 

Yellow Yellow 

Red Red 

General Obsenmtions 
General Weather Condltlons: 

General Description of Site Activities: 
" 70 C(P& 

c g ~ d d ( o q  / l O * k / h a ~ - z 3 t L ( r ~  
System Alarm Log 

I - Y 

Time Location, 

0'64 a 
b9F7 0 
l l53--iB3> 

1- 

D. Use Dust contrd measuree (e.~. water truck). 
E. Use B e m e  control measures (e.g. vapor-suppressing 

foam, cover excavations and soil stockpiles, etc.), 
F. Shut down Site acthrltles. 

Dust Level 

(ug/m3) 

4 

l5l 

[<A- 
1 &. 0 
w 

NA - Not applicable. 

Alarm Benzene Level Alarm Station Area Specific Actiin Taken / Logged B) 
Level (ppm) Level Number Activities Comments (Initials) 

Yellow Yellow 

R d  0 ( 5 7  5- 
- FA bJab7--- 

@ Yellow .- &A, D A 

Red - Red I qro 4 A 

@ Yellow . 
t / -/ I r- 

Red Red 

Yellow Yellow 

Red Red 

Yellow Yellow 

8 Direction 

p 

V, 

6 

1 

\ 

5 

j'd 

5c 



Daily Report – Pitney Court 04/22/08 
 
38 Loads of soil offsite to CID Biopile  
 
1 Loads of water off site to Orteck (approximately 5,700 gallons) 
 
20 loads of CA-1 (3” stone) backfill material delivered and placed  
 
54 cubic yards (6 loads) of slurry mix placed along River wall in areas CF024 and CF030 
 
Collected soil confirmation sample PCS-CF043-001 
 
RW Collins continued soil excavation in area CF044 and continued backfilling area CF036  
 
Visitors: None 
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VISITOR SIGN IN SHEET 
PITNEY COURT 

Instructions: Please read the following and sign that you understand and agree. If you discove 
safety or health hazard, avoid the hazard and immediately report the condition to a site manage 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hou~ 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard h 
boots1 safety shoes, safety vest, safety glasses and hearing protection. If 
do not have your own equipment, BMcD has a limited supply of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid are, 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (cc 

gas), various odors (components of coal tar) may be present from time to 
time. This site is continuously monitored for air quality around the perimei 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemic, 
and physical hazards at this site. 

P ~ n n l ~ c  Cac - Pitnpv f'ni~rt Ctatinn 
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Daily Report – Pitney Court 04/23/08 
 
36 Loads of soil offsite to CID Biopile  
 
1 Loads of water off site to Orteck (approximately 5,700 gallons) 
2 Loads of water off site to CID (approximately 11,400 gallons) 
 
30 loads of CA-1 (3” stone) backfill material delivered and placed  
 
108 cubic yards (12 loads) of slurry mix placed along River wall in areas CF030 and CF036 
 
WT Land Surveying on site for weekly survey 
 
RW Collins continued soil excavation in area CF044 and continued backfilling area CF036  
 
Visitors: Mike Swieca (BMcD) and Pat Birmingham (Ozinga) 
 
 
 
 
 
 
 



~oolbox Safety  raining 

Subcontractor Project People's Gas - Pitnev Court Station 

~ocation ?&Ty C O u r  k Submitted By (print) A. 
Date 4-23- b8 
Topics C v ed: - 

E m u  \ r u & ~ c & G c \ ( n c t n u  ~ \ k  QC&\I\& 
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VISITOR SIGN IN SHEET 
PITNEY COURT 4 

Instructions: Please read the following and sign that you understand and agree. If you discove~ 
safety or health hazard, avoid the hazard and immediately report the condition to a site manager 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hour 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment is necessary: hard hi 
boots1 safety shoes, safety vest, safety glasses and hearing protection. If 
do not have your own equipment, BMcD has a limited supply of Personal 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be aware I 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid arez 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (co 

gas), various odors (components of coal tar) may be present from time to 
time. This site is continuously monitored for air quality around the perimetc 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemicz 
and physical hazards at this site. 



r ', \ 

Automated Real-Time Ambient Air Monitoring Systems Daily Field Log A 

Pitney Court Station 

System Operatlons General Observations 

~ ( 8 3  [@&3 General Weather Conditions: 
Sampling Date: 

. .OQ 
70 C l e a r  

Site Activity Start Time: /r7 General Description of  Site Activities: - - 

Site Activity Stop Time: 

STATION SITE POSITIONS 
1 -Along the Chicago River in Northwest section of site 
2 -Along Pitney Court Northeast of Station 1 
3 -Along Pitney Court Southeast of Station 2 
4 -Along 31 st Street 
5 -Along Benson Street 
6 -Along the South border of the site, South of Station 4 

WIND LOCATION KEY; 
U = Uwind 
C = Crosswind - -  . ~ .  

NOTES: 
I) Wind direction is recorded as the direction from which the wind is blowing. 
2) Gas chromatographs (GCs) calibrated to 0.5 ppm benzene gas. 
3) Dust moniton calibrated prior to project and span-checked daily against 

an internal standard. 
4) Detected concentrations below the yellow light action levels are not 

shown above. 
5) Corrective Action required when concentrations exceed yellow action levels. 

I Benzene I. PMIO 
ht Levels I 0.05 ppm I 150 udm3 
Levels I 0.5 ppm I 500 pgIm3 

CORRFCTNF ACTION; 

B. Contact construction manager. 
C. Slow down Slte activities. 

T A. Re-sample air and obtain readings below action levels. 

D. Use Dust control measures (e.g. water truck). 
E. Use Benzene control measures (e.g. vapor-suppressing 

foam, cover excavations and soil stockpiles, etc.). 
F. Shut down Slte activities. 
NA - Not applicable. 



Daily Report – Pitney Court 04/24/08 
 
35 Loads of soil offsite to CID Biopile  
 
4 Load of water off site to Orteck (approximately 22,800 gallons) 
 
15 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in areas CF044 and continued backfilling areas CF030, 
CF036 and CF030 
 
Visitors: None 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/25/08 
 
39 Loads of soil offsite to CID Biopile  
 
7 Loads of water off site to Orteck (approximately 39,900 gallons) 
 
15 loads of CA-1 (3” stone) backfill material delivered and placed  
 
Collected soil confirmation sample PCS-CF044-001 
 
RW Collins continued soil excavation in area CF044 and CF060 and continued backfilling area 
CF036  
 
Visitors: None 
 
 
 
 
 
 
 



TOOI box safety  raining 

Subcontractor Project Peoule's Gas - Pitnev Court Station 

Location z@h Submitted By (pint; 91 
Date 

Topics Covered: 

I 

Instructor's Signature ,a 



VISITOR SIGN IN SHEET 
PITNEY COURT 

Instructions: Please read the following and sign that you understand and agree. If you disco\ 
safety or health hazard, avoid the hazard and immediately report the condition to a site manag 

1. Visitors must be escorted by BMcD personnel or by a designated 40-hol 
HAZWOPER-trained individual. 

2. When touring the site the following safety equipment.is necessary: hard 
boots1 safety shoes, safety vest, safety glasses and hearing protection. I 
do not have your own equipment, BMcD has a limited supply of Persong 
Protective Equipment available in the construction trailer for loan. 

3. Use extra caution around excavations and excavating equipment. 
4. Truck traffic is often heavy on-site. Stay clear of traffic flow and be awan 

activity around you. 
5. Be careful when walking on loose gravel and uneven surfaces. Avoid arc 

where construction debris could cause tripping. 
6. There is no smoking or eating on site except in designated areas, e.g., 

parking areas, in you own vehicle, around construction trailer. 
7. Since this is an active remediation of a former manufactured gas plant (( 

gas), various odors (components of coal tar) may be present from time t 
time. This site is continuously monitored for air quality around the perimt 
and in work areas to ensure everyone's safety. 

8. Visitor has been briefed on emergency procedures as well as the chemi~ 
and physical hazards at this site. 
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Daily Report – Pitney Court 04/28/08 
 
35 Loads of soil offsite to CID Biopile  
 
6 Load of water off site to Orteck (approximately 34,200 gallons) 
 
47 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins continued soil excavation in areas CF060 and CF066 and continued backfilling areas 
CF036, CF043 and CF044 
 
Visitors: None 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/29/08 
 
35 Loads of soil offsite to CID Biopile  
 
3 Loads of water off site to Orteck (approximately 17,100 gallons) 
 
21 loads of CA-1 (3” stone) backfill material delivered and placed  
 
6 loads of slurry (flowable fill) delivered and placed along river wall in areas CF043 and CF044 
 
Collected soil confirmation samples PCS-CF060-001 and PCS-CF066-001 
 
RW Collins continued soil excavation in areas CF060 and CF066 and continued backfilling areas 
CF036, CF043 and CF044 
 
Visitors: Survey Crew from Greenley & Biederman 
 
 
 
 
 
 
 









Daily Report – Pitney Court 04/30/08 
 
37 Loads of soil offsite to CID Biopile  
 
4 Loads of water off site to Orteck (approximately 22,800 gallons) 
 
24 loads of CA-1 (3” stone) backfill material delivered and placed  
 
6 loads of slurry (flowable fill) delivered and placed along river wall in areas CF044 and CF060 
 
Collected soil confirmation sample PCS-SW066-001 (wall of MWRD easement) 
 
RW Collins continued soil excavation in areas CF060 and CF066 and continued backfilling areas 
CF036, CF043 and CF044 
 
Visitors: Mike Swieca (BMcD) and Naren Prasad (Peoples Gas) 
 
 
 
 
 
 
 









Daily Report – Pitney Court 05/01/08 
 
46 Loads of soil offsite to CID Biopile  
 
3 Loads of water off site to Orteck (approximately 17,100 gallons) 
 
20 loads of CA-1 (3” stone) backfill material delivered and placed  
 
8 loads of slurry (flowable fill) delivered and placed along river wall in areas CF044 and CF060 
 
RW Collins continued soil excavation in area CF066 and continued backfilling areas CF043, 
CF044 and CF060 
 
Crew (2) from Thatcher on site to perform maintenance on the crane in preparation for pulling 
temporary pipe struts 
 
Visitors: Chris Szela (Peoples Gas) 
 
 
 
 
 
 
 









Daily Report – Pitney Court 05/02/08 
 
34 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to Orteck (approximately 5,700 gallons) 
 
40 loads of CA-1 (3” stone) backfill material delivered and placed  
 
RW Collins loaded soil from stockpile and continued backfilling areas CF060 and CF066 
 
Thatcher on site, began removing temporary pipe struts from Areas CF018, CF024 and CF030 
 
Visitors: None 
 
 
 
 
 
 
 











Daily Report – Pitney Court 05/05/08 
 
30 Loads of soil offsite to CID Biopile  
 
4 Loads of water off site to Orteck (approximately 20,400 gallons) 
 
17 loads of CA-7 backfill material delivered, placed and compacted 
32 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins loaded soil from stockpile, started excavation along River wall south of the MWRD 
outfall and continued backfilling areas north of the MWRD out fall to grade 
 
Thatcher on site, completed removing temporary pipe struts from areas north of the MWRD 
outfall 
 
Visitors: None 
 
 
 
 
 
 
 











Daily Report – Pitney Court 05/06/08 
 
16 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to Orteck (approximately 2,400 gallons) 
 
16 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued excavation along River wall south of the MWRD outfall in area CF082, 
CF096 and CF110 and continued backfilling areas north of the MWRD outfall to grade 
 
Collected soil confirmation samples: 
PCS-CF082B-001 - included metals analysis 
PCS-EW082B-001  
PCS-CF096B-001  
PCS-EW096B-001 
PCS-CF110B-001  
PCS-EW110B-001  
 
 
Visitors: None 
 
 
 
 
 
 
 









Daily Report – Pitney Court 05/07/08 
 
20 Loads of soil offsite to CID Biopile  
 
1 Load of water off site to Orteck (approximately 1,100 gallons) 
 
79 loads of CA-6 backfill material delivered, placed and compacted 
9 loads of CA-7 backfill material delivered, placed and compacted 
 
RW Collins continued excavation along River wall south of the MWRD outfall in areas CF110 and 
CF124 and continued backfilling areas north of the MWRD outfall to grade 
 
 
Visitors: Tim Prendiville (USEPA), Bob Kelly (USEPA), Doyle Wilson (Illinois EPA), Jose Lanza 
(Chicago DOT), Naren Prasad (Peoples), Chris Szela (Peoples) and Mike Swieca (BMcD) 
 
 
 
 
 
 
 









Daily Report – Pitney Court 05/08/08 
 
0 Loads of soil offsite to CID Biopile  
 
4 Loads of water off site to Orteck (approximately 22,800 gallons) 
 
74 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling areas north of the MWRD outfall to grade 
 
PCS-CF124B-001 (-22')  
PCS-EW124B-001 (-17') 
PCS-CF138B-001 (-22') 
PCS-EW138B-001 (-17') - included metals analysis 
 
 
Visitors: Justin Loran (NSC/RWC), Alisa Anderson and Darren Beaker (RWC) 
 
 
 
 
 
 









Daily Report – Pitney Court 05/09/08 
 
35 Loads of soil offsite to CID Biopile  
 
3 Loads of water off site to Orteck (approximately 17,100 gallons) 
 
83 loads of CA-6 backfill material delivered, placed and compacted 
 
16 loads of flowable fill (144 cubic yards) delievered and placed in area CF082, CF096, and CF110 
 
RW Collins continued backfilling site to final grade 
 
PCS-SW138-001 (-0-7') 
PCS-SW138-002 (-7-10') 
PCS-NW082-001 (-7-10') 
 
Visitors: Chris Szela (PGL), Tim Walsh (PGL), and Darren Becke (RWC) 
 
 
 
 
 
 









Daily Report – Pitney Court 05/12/08 
 
30 Loads of soil offsite to CID Biopile  
 
5 Loads of water off site to Orteck (approximately 28,500 gallons) 
 
81 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued excavation in area CF001 and backfilling site to final grade 
 
 
Visitors: None 
 
 
 
 
 
 









Daily Report – Pitney Court 05/13/08 
 
31 Loads of soil offsite to CID Biopile  
 
7 Loads of water off site to Orteck (approximately 34,700 gallons) 
 
74 loads of CA-6 backfill material delivered, placed and compacted 
7 loads of flow able fill delivered and placed along River wall in areas CF124 and CF138 
 
RW Collins continued excavation in area CF001 and backfilling site to final grade 
Cleaned Frac Tank and got it prepared for demobilization 
 
 
Visitors:  
Mike Swieca (BMcD) 
Chris Szela (PGL) 
Bill Bonco (Magnum) 
Mark Payne (Waste Mgmt) 
 
 
 
 
 
 









Daily Report – Pitney Court 05/14/08 
 
5 Loads of soil offsite to CID Biopile  
 
28 loads of CA-6 backfill material delivered, placed and compacted 
17 loads of CA-1 backfill material delivered and placed 
 
RW Collins continued excavation in area CF001 and backfilling site to final grade 
 
WT Land surveying on site for weekly survey 
 
 
Visitors: Mike Swieca (BMcD) 
 
 
 
 
 
 







Daily Report – Pitney Court 05/15/08 
 
3 Loads of soil offsite to CID Biopile  
 
0 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued excavation in area CF001 and backfilling site to final grade 
 
Rain for Rent Frac tank demobilized 
 
Visitors: Scott Lynch and Steve Linnemann (BMcD) 
 
 
 
 
 
 







Daily Report – Pitney Court 05/16/08 
 
0 Loads of soil offsite to CID Biopile  
 
26 loads of CA-6 backfill material delivered, placed and compacted 
5 loads of CA-7 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling site to final grade 
 
Thatcher on site to remove remaining temporary pipe struts and demobilized crane 
 
Visitors: None 
 
 
 
 
 
 









Daily Report – Pitney Court 05/19/08 
 
0 Loads of soil offsite to CID Biopile  
 
14 loads of CA-6 backfill material delivered, placed and compacted 
11 loads of CA-7 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling site to final grade 
 
USEPA Site trailer demobilized from the Site. 
 
Visitors: None 
 
 
 
 
 
 







Daily Report – Pitney Court 05/20/08 
 
0 Loads of soil offsite to CID Biopile  
 
89 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling site to final grade, focus on areas south of MWRD outfall 
 
United Scrap bin demobilized from the Site. 
 
Visitors: None 
 
 
 
 
 
 







Daily Report – Pitney Court 05/21/08 
 
0 Loads of soil offsite to CID Biopile  
 
13 loads of CA-6 backfill material delivered, placed and compacted 
 
3 loads of clean concrete off site to recycler 
 
RW Collins continued backfilling site to final grade, focus on areas south of MWRD outfall 
 
WT Land Surveying on site for weekly survey 
 
Helm Electric on site to repair conduit 
 
Visitors: Mike Swieca (BMcD) 
 
 
 
 
 
 







Daily Report – Pitney Court 05/22/08 
 
1 Loads of soil offsite to CID Biopile  
 
40 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins completed site excavation in area CF001 and continued backfilling site to final grade, 
focus on areas south of MWRD outfall 
 
ComEd on site to hold power pole at the northeast corner of the site (Archer Ave and Pitney 
Court) to facilitate remaining excavation 
 
Collected soil confirmation sample PCS-NW002-001 
 
Visitors: None 
 
 
 
 
 
 







Daily Report – Pitney Court 05/23/08 
 
0 Loads of soil offsite to CID Biopile  
 
36 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling site to final grade, focus on areas south of MWRD outfall 
 
Visitors: Mike Swieca (BMcD) and Amy Hanrahan (BMcD) 
 
 
 
 
 
 







Daily Report – Pitney Court 05/27/08 
 
0 Loads of soil offsite to CID Biopile  
 
32 loads of CA-6 backfill material delivered, placed and compacted 
 
RW Collins continued backfilling site to final grade and demobilizing equipment from Site 
 
Began background air sampling in the afternoon after site activities were complete 
 
Visitors: None 
 
 
 
 
 
 







Daily Report – Pitney Court 05/28/08 
 
RW Collins demobilizing equipment from Site 
 
Continued background air sampling  
 
Walk thru with USEPA, final site activity day – June 13, 2008 
 
Visitors: Chris Szela (Peoples Gas), Naren Prasad (Peoples Gas), Margaret Kelley (BMcD), Amy 
Hanrahan (BMcD), Thomas Cook (USEPA), Lisa Graczyk (Dynamac) and Marcella Bondie-
Keenan (EDI) 
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